


PROJECT TIMELINE



PROJECT DETAILS

DATE	MILESTONE	POSITION
14-Feb	Career and Education Project	25
13-Apr	Materials to the Fundamentals Workgroup	10
16-Apr	Cirriculum Development	-10
12-Jun	Draft Cirriculum to Chairs / Managers	15
25-Jun	Initial Dry Run for Feedback	-15
16-Jun	Dry Run for Decision Makers	15

DATE	MILESTONE	POSITION
11-Jul	Command Center	-15
26-Jul	Round 1 - Career and Education Academy	15